COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 10/ 2017

ESTI MATE SUMVARY 15: 47: 02
CONTI D: C19593 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19593- Bl D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 81.0  DAYS TI VE ALLOW 120 WORK DAYS
SHI5 SHERI DAN RESURFACI NG 25TH PERCENT TI ME: 67.50 ORI G TI VE ALLOW 120 WORK DAYS
PRQJECT NO STA095A- 017
SHI5 SHERI DAN RESURFACI NG 25TH
NAME OF ROAD:
PRQJECT COUNTI ES: JEFFERSON ADANB
DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 09/ 30/ 2017 DATE TI ME STARTED 05/30/2017
2500 E BRANNAN VAAY DATE LET 04/ 06/ 2017 DATE WORK BEGAN 05/ 30/ 2017
DATE AWARDED 04/ 28/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 10/ 2017 DATE ACCEPTED
DENVER CO 80229 (303) 273- 9382 DATE NOTI CE TO PROCEED 05/ 30/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJIECT AMI:  $ 3,948, 743. 45 PARTI Cl PATI NG $ 1,276,311. 21 $ 678, 109. 90
AWARD PRQIECT AMT: $ 3,512, 564.85 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 32.32% TOTAL EARNI NGS 1,276, 311. 21 678, 109. 90
FUNDS AVAI LABLE: $  2,672,432.24 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1,276, 311. 21 678, 109. 90
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -32,981.14 -19, 458. 60
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 243, 330. 07 658, 651. 30
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1, 243, 330. 07 658, 651. 30
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 658,651.30

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19593

PCN: 19593-BI D

PRQJECT: STA095A- 017

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00195

*Renoval of Median Cover

0015 202-00200

*Renoval of Sidewal k

0020 202-00201

*Renoval of Curb

0025 202-00202

*Renoval of CQutter

0030 202-00203

*Renoval of Curb and CQutter

0035 202-00206

*Renoval of Concrete Curb Ranp

0040 202-00210

*Renoval of Concrete Pavenent

0045 202-00220

Renoval of Asphalt Mat

0050 202-00240

0055 202-00250 *Renoval of Pavenent Marking

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
11, 300. 00000
182. 000
SY
35. 20000
288. 000
SY
11. 00000
763. 000
LF
10. 20000
76. 000
LF
67. 00000
2,825. 000
LF
10. 20000
361. 000
SY
81. 00000
204. 000
SY
11. 00000
75. 000
SY
130. 00000
78, 724. 000
SY
4. 40000
1, 181. 000
SF

2.05000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 900
0. 000
0. 900

182. 000
0. 000
182. 000

240. 000
0. 000
240. 000

45. 000
0. 000
45. 000

76. 000
0. 000
76. 000

2,825. 000
0. 000
2,825. 000

229. 000
0. 000
229. 000

157. 000
0. 000
157. 000

75. 000
0. 000
75. 000

0. 000
12, 738. 000
12, 738. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 10/ 10/ 2017

15: 47: 02
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
10, 170. 00
0. 00
6, 406. 40
0. 00
2, 640. 00
0. 00
459. 00
0. 00
5, 092. 00
0. 00
28, 815. 00
0. 00
18, 549. 00
0. 00
1, 727.00
0. 00
9, 750. 00
56, 047. 20
56, 047. 20
0. 00
0. 00



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19593-BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: STAO095A- 017 ESTI MATE NO 0002 15:47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00830 *Removal of Traffic Signal Face 52. 000 0. 000
EACH 24.000 1, 440. 00
60. 00000 24.000 1, 440. 00
0065 202- 04005 *C ean Val ve Box 80. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0070 202-04010 *C ean Inlet 37.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0075 203-01597 *Pot hol i ng 30. 000 1. 000
HOUR 0. 000 0. 00
170. 00000 1. 000 170. 00
0080 208- 00035 Aggr egat e Bag 70. 000 30. 000
LF 0. 000 0. 00
15. 60000 30. 000 468. 00
0085 208- 00046 Pre-fabricated Concrete Washout Structure 3.000 1. 000
EACH 0. 000 0. 00
1, 510. 00000 1. 000 1, 510. 00
0090 208-00051 StormDrain Inlet Protection (Type I) 20. 000 0. 000
LF 0. 000 0. 00
22. 60000 0. 000 0. 00
0095 208- 00052 StormDrain Inlet Protection (Type I1) 325. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0100 208- 00053 StormDrain Inlet Protection (Type I) StormDrain Inlet 2.000 0. 000
Protection
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0105 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
116. 00000 0. 000 0. 00
0110 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19593-BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: STA095A- 017 ESTI MATE NO 0002 15:47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 80. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0120 208- 00207 Erosi on Control Managenent 80. 000 5. 000
DAY 3. 000 990. 00
330. 00000 8. 000 2, 640. 00
0125 210- 00090 *Reset Del i neator 2. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0130 210-00810 *Reset Ground Sign 7.000 2.000
EACH 0. 000 0. 00
150. 00000 2.000 300. 00
0135 210-00815 *Reset Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0140 210-04010 *Adj ust Manhol e 148. 000 29. 000
EACH 36. 000 39, 240. 00
1, 090. 00000 65. 000 70, 850. 00
0145 210- 04020 *Modi fy Inlet 3. 000 0. 000
EACH 0. 000 0. 00
6, 700. 00000 0. 000 0. 00
0150 210- 04050 *Adj ust Val ve Box 160. 000 6. 000
EACH 64. 000 44, 160. 00
690. 00000 70. 000 48, 300. 00
0155 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
45, 600. 00000 0. 000 0. 00
0160 213-00003 Mil ching (Weed Free) 0. 100 0. 000
ACRE 0. 000 0. 00
22, 600. 00000 0. 000 0. 00
0165 213-00061 Mil ch Tacki fier 30. 000 0. 000
LB 0. 000 0. 00
25.20000 0. 000 0. 00



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19593-BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: STAO095A- 017 ESTI MATE NO 0002 15:47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 304- 06000 *Aggregat e Base Course (C ass 6) 78. 000 0. 000
TON 0. 000 0. 00
160. 00000 0. 000 0. 00
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 150. 000 73.710
TON 75. 060 30, 774. 60
410. 00000 148. 770 60, 995. 70
0180 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 11, 368. 000 0. 000
TON 1, 832. 450 227, 223. 80
124. 00000 1, 832. 450 227, 223. 80
0185 412- 00600 *Concrete Pavenent (6 |nch) 133. 000 67. 000
SY 61. 000 2,159. 40
35. 40000 128. 000 4,531. 20
0190 607-11525 Fence (Plastic) 1, 000. 000 0. 000
LF 0. 000 0. 00
3. 75000 0. 000 0. 00
0195 608- 00000 *Concrete Sidewal k 579. 000 290. 000
SY 186. 000 6, 584. 40
35. 40000 476. 000 16, 850. 40
0200 608-00010 *Concrete Curb Ranp 689. 000 180. 000
Sy 509. 000 132, 340. 00
260. 00000 689. 000 179, 140. 00
0205 608-00015 *Det ect abl e War ni ngs 343. 000 0. 000
SF 343. 000 13, 960. 10
40. 70000 343. 000 13, 960. 10
0210 608-10010 *Si dewal k Drain 1. 000 0. 000
EACH 0. 000 0. 00
520. 00000 0. 000 0. 00
0215 609-21010 *Curb and CQutter Type 2 (Section I-B) 216. 000 108. 000
LF 66. 000 2,079. 00
31. 50000 174. 000 5,481. 00
0220 609-21020 *Curb and CQutter Type 2 (Section Il-B) 2,285. 000 1, 143. 000
LF 117. 000 3,837.60
32. 80000 1, 260. 000 41, 328. 00



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19593-BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: STAO095A- 017 ESTI MATE NO 0002 15:47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 609-24100 *Qutter Type 2 (Variable) 76. 000 76. 000
LF 0. 000 0. 00
67. 00000 76. 000 5,092. 00
0230 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0235 614-00011 *Sign Panel (Qass I) 37.000 0. 000
SF 0. 000 0. 00
25. 20000 0. 000 0. 00
0240 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0245 614- 70150 *Pedestrian Signal Face (16) (Countdown) 46. 000 0. 000
EACH 24.000 48, 000. 00
2, 000. 00000 24.000 48, 000. 00
0250 614-70336 *Traffic Signal Face (12-12-12) 8. 000 0. 000
EACH 0. 000 0. 00
1, 010. 00000 0. 000 0. 00
0255 614-70560 *Traffic Signal Face (12-12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 380. 00000 0. 000 0. 00
0260 614-72863 *Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0. 00
2, 240. 00000 0. 000 0. 00
0265 614-72875 *Loop Detector Wre 1, 360. 000 0. 000
LF 0. 000 0. 00
4. 30000 0. 000 0. 00
0270 625- 00000 *Construction Surveying 1. 000 0. 600
LS 0. 150 5, 445. 00
36, 300. 00000 0. 750 27, 225. 00
0275 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 100 29, 490. 00
294, 900. 00000 0. 600 176, 940. 00



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19593-BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: STA095A- 017 ESTI MATE NO 0002 15:47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 626-01103 *Public Information Services (Tier I11) 1. 000 0.375
LS 0. 250 3, 500. 00
14, 000. 00000 0. 625 8, 750. 00
0285 627-00008 *Modi fi ed Epoxy Pavenent Marking 118. 000 0. 000
GAL 0. 000 0. 00
88. 00000 0. 000 0. 00
0290 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 265. 000 0. 000
GAL 17. 000 935. 00
55. 00000 17. 000 935. 00
0295 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 6, 681. 000 0. 000
SF 0. 000 0. 00
13. 50000 0. 000 0. 00
0300 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 419. 000 0. 000
SF 0. 000 0. 00
12. 40000 0. 000 0. 00
0305 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 6, 546. 000 0. 000
Li ne
) SF 0. 000 0. 00
8. 05000 0. 000 0. 00
0310 630-00000  *Fl aggi ng 1, 250. 000 211. 750
HOUR 172. 000 4,334. 40
25.20000 383. 750 9, 670. 50
0315 630- 00003 *Uni formed Traffic Control 160. 000 0. 000
HOUR 77.500 6, 665. 00
86. 00000 77.500 6, 665. 00
0320 630- 00007 *Traffic Control Inspection 40. 000 21.000
DAY 19. 000 1, 919. 00
101. 00000 40. 000 4,040. 00
0325 630-00012 *Traffic Control Managenent 80. 000 19. 000
DAY 13. 000 11, 180. 00
860. 00000 32. 000 27,520. 00
0330 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19593- BI D ESTI MATE RUN 10/ 10/ 2017
PRQIECT: STA095A- 017 ESTI MATE NO 0002 15:47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80335 *Barricade (Type 3 MA) (Tenporary) 18. 000 3. 000
EACH 3. 000 210. 00
70. 00000 6. 000 420. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 86. 000 27.000
EACH 16. 000 800. 00
50. 00000 43. 000 2,150. 00
0345 630- 80342 *Construction Traffic Sign (Panel Size B) 17. 000 6. 000
EACH 2.000 100. 00
50. 00000 8. 000 400. 00
0350 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0355 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 010. 00000 1. 000 1, 010. 00
0360 630- 80360 *Drum Channel i zi ng Devi ce 36. 000 18. 000
EACH 0. 000 0. 00
20. 10000 18. 000 361. 80
0365 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 60. 000 0. 000
EACH 0. 000 0. 00
40. 20000 0. 000 0. 00
0370 630-80380 *Traffic Cone 250. 000 55. 000
EACH 70. 000 563. 50
8. 05000 125. 000 1, 006. 25
0375 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 500
(Temporary) EACH 0. 000 0. 00
15, 100. 00000 0. 500 7,550. 00
0380 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 200 3,580. 00
17, 900. 00000 0. 200 3,580. 00
0385 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19593- BI D ESTI MATE RUN 10/ 10/ 2017
PRQIECT: STA095A- 017 ESTI MATE NO 0002 15: 47: 02
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70016 F/ A Fuel Cost Adj ustnent 29, 800. 000 -0. 040
FA 0. 000 0. 00
1. 00000 -0. 040 -0.04
0400 700-70018 F/ A Roadway Snoot hness | ncentive 79, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 35, 000. 000 0. 000
FA 551. 900 551. 90
1. 00000 551. 900 551. 90
0410 700-70023 F/ A On- The-Job Trai nee 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70025 F/' A Quality Incentive Paynent 42, 900. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70031 F/ A Interim Surface Repair 13, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70034 F/ A Hotel Voucher 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700- 70035 F/ A Repair Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19593 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19593-BI D ESTI MATE RUN 10/ 10/ 2017
PRQJECT: STA095A- 017 ESTI MATE NO 0002 15:47: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0440 700- 70589 F/ A Environmental Health & Safety Managenent 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3,829,143.45$% 678,109.90$ 1, 156, 711.21
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0445 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0450 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
57, 000. 00000 1. 000 57, 000. 00
0455 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 600. 00000 1. 000 2, 600. 00
CAT 0400 CURRENT AMI  $ 119, 600. 00 $ 0.00% 119, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 3,948,743.45$

678,109.90$ 1,276, 311.21



